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@ RESEARCH, DEVELOPMENT and TECHNOLOGY TRANSFER
% j QUARTERLY PROGRESS REPORT (QPR)

Wisconsin Department of Transportation (WisDOT)
DT1241 5/2014

INSTRUCTIONS:
Research principal investigators and/or project managers should complete a quarterly progress report (QPR) for each calendar
quarter during which the projects are active.

WisDOT Research Program Category Report Period (enter year and check which quarter)

] Policy Research Year: 2014

X] Wisconsin Highway Research Program [] Quarter 1 (Jan 1 — Mar 31) [] Quarter 3 (Jul 1 — Sep 30)

[] other: X Quarter 2 (Apr 1 — Jun 30) [] Quarter 4 (Oct 1 — Dec 31)
Project Title WisDOT Project ID
Evaluation of Thin Polymer Deck Overlays and Deck Sealers 0092-12-06

Principal Investigator Name Project Oversight Committee Chair Name Project Start Date (m/d/yyyy)
Habib Tabatabai Dave Bohnsack 8/23/2011

(Area Code) Telephone Number (Area Code) Telephone Number Original End Date (m/d/yyyy)
414-229-5166 (608) 785-9781 8/22/2014

Email Address Email Address Current End Date (m/dlyyyy)
ht@uwm.edu David.Bohnsack@dot.wi.gov 2/28/2015

Project Schedule Status (check one)
[] on Schedule [X] On Revised Schedule [] Ahead of Schedule [] Behind Schedule

Project Budget Status

Total Expenditures Current .
Project Budget Quarter Total Expenditures % Funds Expended % Work Completed
$166,992.00 $4,928.00 $140,046.00 83% 7%

Project Description

This project explores the waterproofing capabilities, durability, and additional benefits of utilizing thin polymer overlays on
bridge decks in Wisconsin. In this research we will compare performance of thin polymer overlays with each other and
with new and emerging technologies to determine the optimal bridge deck maintenance strategy to be employed by
WisDOT.

Progress This Quarter (includes meetings, work plan status, contract status, significant progress, etc.)

Early in the first quarter of 2014, we experienced failure of cooling units on all three freeze-thaw drawers. Problems also
surfaced on UV/heat drawers. We performed diagnostic evaluations and were able to fix the problem on two of the three
freeze-thaw and UV/heat drawers. The units again failed after fixing. We identified the problem again and fixed two of the
three drawers. This affected the anticipated progress of our work this quarter as we were not able to conduct those tests
for an extended period, and that delayed the subsequent tests on the cycle. We are currently near completion of all first
series Group A, B and C tests.

Anticipated Work Next Quarter
We plan to complete all exposure cycles for the specimens.

Circumstances Affecting Project or Budget

The problems described above affected the project progress. Therefore, we requested a no-cost time extension of 6
months, which was granted. With the changes and repairs made, we expect to have continuous operation in the upcoming
guarter. We have identified the issues, have addressed them, and have replacement parts if further problems arise.




Attach / Insert Gantt Chart and Other Project Documentation
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Original Plan
Revised — Panel meeting of 2/29/2012
mmm Work Performed

R Submittal of draft report
F Submittal of final report

(*enter text)
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Staff Receiving QPR Date Received (m/d/yyyy)
J. Walejko 7/10/2014

Staff Approving QPR Date Approved (m/d/yyyy)




